
SAFFORD DISTRICT

09/08/2006DATA DATE:

SEPTEMBER 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms
This information is also available on ADOT’s Internet @:

09/08/2006

SEPTEMBER 2006

09/22/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2007

SAFFORD DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME
TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

AA1G    10 CH H637001C BENSON BYPASS

MILL 2" & (RR4" TL,3" PL)&ARFC
$12,100303.7111 08/23/2006126



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBE PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

S

BK1G
  191 GH H684401C

191-A-504  ROPER LAKE
CONSTRUCT ROAD PH II
PROJ MGR: MA          PH: 712-6660      $900

  0.0
PROJECT SCHEDULE 
CUSTOMIZED.                         
                                                  
                                                  
                                               

SEP 07
S

TBD FY 08

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

S

AR1E    82 SC
PATAGONIA LAKE (SONOITA CREEK)
DESIGN
PROJ MGR: MA          PH: 712-6660      

  0.0
0720

S $225



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0720

GV1H
   80 CH

DOUGLAS STRTGC INSPECTION STATION
INSTALL VOICE & DATA LINES
PROJ MGR: MELLGREN    PH: 712-8629     

$45
364.0

 07

S



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

HY1G S

   10 288.4PM
CIENEGA CREEK-MARSH STATION PHIII

REMOVE RAIL & BRIDGE, CONST ML

$11,900

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  JUN 08 PHASE III IS CURRENTLY PROGRAMMED 
FOR FY 08 TO SUPPLEMENT PHASE I 
CONSTRUCTION FUNDING IF NEEDED.  
PHASE III DESIGN I-10 WIDENING IS 
UNDERWAY.

3WSP S 010-E      

   10 288.4PM
CIENEGA CREEK - MARSH STATION PH1

RAILROAD GRADE & DRAIN

$3,700
H239001C

MIKE ANDAZOLA

602-712-7629332

BID ADVERTISEMENT:  TBD 08 MOVED TO FY08 IN NEW PROGRAM.

HX1G S

   10 288.4PM
CIENEGA CREEK-MARSH STATION PH II

NEW RAILROAD TRACKS

$3,400

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  TBD 08

AR1B S 10-5-(068)N

   10 288.6PM
PANTANO RR UP/CIENEGA CREEK SECT

CONSTRUCT STRUCTURE

$14,500
H239101C

MIKE ANDAZOLA

602-712-7629331

BID ADVERTISEMENT:  TBD 08

RB1E S 010-F      

   10 302.8CH
SR 90 - OCOTILLO TI

RECNST SR90 TI & ADD PASSNG LN

$21,000

EVELYN MA

602-712-6660333

BID ADVERTISEMENT:  TBD 09 PROJECT PROGRESS MEETING WILL BE ON 
9/20/06 AT BENSON.  STAGE II SUMITTAL 
WILL BE IN NOVEMBER 2006.

XL1G S 070-A-310  

   70 331GH
US 70 PIMA TO THATCHER

DESIGN SLOPE FLATTING

ROBIN RAINE

520-388-4264

BID ADVERTISEMENT:  APR 08

NC1F S

   70 378.4GE
DUNCAN - STATE LINE

RR 3" + ARFC

$4,200
H614401C

CHRIS PULEO

602-712-7992111

BID ADVERTISEMENT:  TBD 07 THIS PROJECT WILL BE MOVED TO FY 08.PM 
TO ESTABLISH A NEW BID DATE AND 
REVIEW BUDGET AND SUBMIT TO PRB BY 
END OF FY 07

LP1G S

   78 170.0GE
USFS AP-SITGRV CLFTN RNGR STN

HIGHWAY REALIGNMENT

EVELYN MA

602-712-6660

BID ADVERTISEMENT:  TBD 07 CONSULTANT WILL SUBMIT STAGE V IN MID 
SEPTEMBER 2006.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

AQ1E S 080-A      

   80 316.0CH
TOMBSTONE COURTHOUSE STATE PAR

CONSTRUCT NEW VISITORS PARKING

$225

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  TBD 09 WAITING FOR THE APPROVAL OF ON-CALL 
DESIGN CONSULTANTS

AL1F S

   80 341.5CH
BISBEE SIDEWALK ON US 80

5' SIDEWALKH591701C

ROBERT GASSER

602-712-4603325

BID ADVERTISEMENT:  TBD 07

RO1F S 080-A(009) 

   80 364.0CH
DGLS STGC  WEIGHT & INSP STATION

DSGN/CST WEIGHT & INSP STATION

$5,650
H624301C

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  TBD 07 R/W CLEARANCE EXPECTED BY END OF 
SEPT. FINAL PLANS PACKAGE IN C&S. 
CONSULTANT CA TEAM HAS BEEN 
SELECTED. WILL BID PROJECT WITH 
SR80/US 191 INTERSECTION PROJECT

GW1H S

   80 364.0CH
DOUGLAS STRTGC INSPECTION STATIO

RELOCATION OF OIL TANKS

$130

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  TBD 07

GV1H S

   80 364.0CH
DOUGLAS STRTGC INSPECTION STATIO

INSTALL VOICE & DATA LINES

$45

DAVE MELLGREN

602-712-8629162

BID ADVERTISEMENT:  IGA 07  

BS1G S 080-A-503  

   80 364.5CH
SR-80 / US-191 INTERSECTION

SGNL & RDWY IMPROVMENTS

$1,750
HX14801C

DAVE MELLGREN

602-712-8629331

BID ADVERTISEMENT:  TBD 07 R/W CLEARANCE EXPECTED BY END OF 
SEPT. FINAL PLANS PACKAGE IN C&S. 
CONSULTANT CA TEAM HAS BEEN 
SELECTED. WILL BID PROJECT W/ DOUGLAS 
INSPECTION STATION PROJECT

AR1E S

   82   0.0SC
PATAGONIA LAKE (SONOITA CREEK)

DESIGN

$225

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  DESIGN 07 WAITING FOR APPROVAL OF THE ON-CALL 
CONSULTANTS

HK1G S 090-A(004) 

   90 321.9CH
CROSSROADS - CESAR

CONSTRUCT MULTI-USE PATHH660401C

NATALIE CLARK

520-388-4252325

BID ADVERTISEMENT:  TBD 07



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

DJ1G S

   90 323.5CH
CENTRAL AVE-MONSON RD E

WIDEN TO 5  LANES

$5,000

ROBIN RAINE

520-388-4264

BID ADVERTISEMENT:  TBD 11 SCOPING DOCUMENT IS NOT YET 
COMPLETE.

WG1G S 090-A(005) 

   90 325.0CH
SR 90 @ MOSON ROAD

NEW TRAFFIC SIGNALHX17401C

MIKE MARIETTI

602-712-6776

BID ADVERTISEMENT:  JAN 07

YS1G S 092-A(003) 

   92 324.0CH
SR92 @ BUFFALO SOLDIER TRAIL

INTERSECTION IMPROVEMENTH677901C

SCOTT 
ORRAHOOD

602-712-7580

BID ADVERTISEMENT:  TBD 07

KH1C S 577(  )    

   92 328.3CH
CARR CANYON RD - HUNTER CANYON

WIDEN TO 4 LANES WITH LT TURNS

$13,542
H459601C

ROBIN RAINE

520-388-4264331

BID ADVERTISEMENT:  TBD 08 MOVED TO FY08.  CURRENT PROGRAM 
COST IN 5-YR PLAN IS $13,542,000

BK1G S 191-A-504  

  191   0.0GH
ROPER LAKE

CONSTRUCT ROAD PH II

$900
H684401C

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  NOV 07 STAGE I DESIGN REVIEW WAS HELD ON 
AUGUST 24, 2006 AT ROPER LAKE STATE 
PARK.  STAGE II SUBMITTAL WILL BE ON 
SEPTEMBER 26, 2006.

OV1C S 191-A      

  191  24.0CH
ELFRIDA

CONSTRUCT PATHWAY

$688

NATALIE CLARK

520-388-4252325

BID ADVERTISEMENT:  TBD 07

FF1C S

  191  62.0CH
COCHISE SPRR OP #2530

BRIDGE REPLACEMENT.

$8,750
H416501C

ROBIN RAINE

520-388-4264125

BID ADVERTISEMENT:  TBD 08 THIS PROJECT IS PROGRAMMED AT 
$8,750,000.

PROJECT MOVED TO FY08 THROUGH 
PRB/PPAC

SK1E S 191-B      

  191  91.8GH
DIAL WASH TO TEN RANCH (SEG II)

CONSTRUCT PARALLEL ROADWAY

$8,750

ROBIN RAINE

520-388-4264341

BID ADVERTISEMENT:  TBD 11 DESIGN FY06; UPDATED DCR COST 
ESTIMATE (E2C2); CURRENT PROGRAM 
COST NOW STANDS AT $8,750,000; THIS 
CONSTRUCTION IS NOW IN FY2011



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

SAFFORD DISTRICT

MANAGER: 

SL1E S 191-B      

  191  94.3GH
TEN RANCH TO OWL CANYON (SEG III)

CONSTRUCT PARALLEL ROADWAY

$11,510
H503705C

ROBIN RAINE

520-388-4264311 111

BID ADVERTISEMENT:  TBD 08 THIS PROGRAM COST IS NOW AT 
$11,510,000.  THIS PROJECT IS CURRENTLY 
IN FY08

MH1E S 191-C-(003)

  191 151.0GE
MP 151 - THREEWAY

CST ROADWAY & BRIDGE APPROCHS

$33,146
H303004C

BOB MILLER

602-712-7578341

BID ADVERTISEMENT:  TBD 07

ZK1F S

  191 160.0GE
BACK COUNTRY BYWAY (NORTH INTER)

SAFETY IMPROVEMENTS

STEPHEN WILSON

520-388-4263

BID ADVERTISEMENT:  MAR 07



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

S
HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 0820MAY 08

3WSP    10 PM H239001C CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.4 0820TBD  FY 08

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 0820TBD  FY 08

AR1B    10 PM H239101C PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 0820TBD  FY 08

RB1E    10 CH SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 0920TBD  FY 09

XL1G    70 GH US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 0820MAR 08

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.4 0720TBD  FY 07

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 0720TBD  FY 07

AQ1E    80 CH TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 0920TBD  FY 09

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 0720TBD  FY 07

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.0 0720TBD  FY 07

RO1F    80 CH H624301C DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.0 0720TBD  FY 07

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.0 0720IGA  FY 07

BS1G    80 CH HX14801C SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.5 0720TBD  FY 07

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 0720DESIGN  FY 07

HK1G    90 CH H660401C CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 0720TBD  FY 07

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 1120TBD  FY 11

WG1G   90 CH HX17401C SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 0720DEC 06

YS1G    92 CH H677901C SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 0720TBD  FY 07

KH1C    92 CH H459601C CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 0820TBD  FY 08

BK1G   191 GH H684401C ROPER LAKE CONSTRUCT ROAD PH II  0.0 0820SEP 07

OV1C   191 CH ELFRIDA CONSTRUCT PATHWAY 24.0 0720TBD  FY 07

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.0 0820TBD  FY 08

SK1E   191 GH DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 1120TBD  FY 11

SL1E   191 GH H503705C TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.3 0820TBD  FY 08

MH1E   191 GE H303004C MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 0720TBD  FY 07



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 0720FEB 07



          http://www.azdot  . .gov/Highways/ppms/


